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Up (513) and down (83) days 5/1/05 - 3/22/07

1 r 86% / 74% efficiencx excluding / including sched. shutdown

Days | Description  (**non-recurring) | | Long term corrective action
513 | Up for beam
95 | Accelerator scheduled down
25 | Horn cooling spray clog ** Check valves, filters on skids
14 | Horn water line repair Eliminate braze on spares
14 | Target motion frozen Graphalloy bushing on spare
10 | Horn ground fault Pin feet, float modules
8 | Tritium mitigation ** Condensate sys./dehumidifiers
6 Replace NUMI beam-line maghet
4 | Replace accelerator magnet
2 Replace pile chiller compressor New hot spare chiller unit
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